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What are the Next Steps and Preliminary Schedule
for the Replacement of the Canning Bridge,
Ma stown9

Complete Options Study

Environmental Assessment

Navigable Waters

Design Work

Procurement

Water Line Relocation

Demolition/ Construction

Spring 2024

Winter 2024

Winter 2024

Spring 2024-FaIl 2024

Fall 2024-Winter 2025

Spring 2024 - Summer 2024

Spring 2025— FaIl 2027

Fall 2023 (modified)

Winter 2024

Winter 2024

Fall 2023 — Winter 2024

Spring 2024

Spring — Summer 2024

Summer 2024— Fall 2026
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