

*Tabled by the  
Minister of Tourism,  
Culture,  
Industry  
Innovation*  
2018-12-05  
*[Signature]*

Mr. Bruce Linton  
Chief Executive Officer  
Canopy Growth Corporation  
1 Hersey Drive  
Smiths Falls, ON K7A 0A8

November 15, 2018

Dear Mr. Linton,

I wish to inform you that your May 31, 2018 request to amend the timelines to the December 17, 2017 Definitive Agreement ("Agreement") has been considered. Based upon a review of Canopy's progress to date, and an understanding that there was significant site-specific remedial work, including the need to excavate a significant amount of granite that was unplanned, your request has been approved. The amended timelines are as follows:

- Completion of design of production Facility – August 31 2018
- Commencement of construction including full mobilization of the site – July 15, 2018
- 50 % completion based on progress with construction – March 1, 2019
- Substantial completion – August 1, 2019
- Final completion and commissioning of the production facility – September 1, 2019
- Health Canada Inspection – October 2, 2019

Please note that the changes reflects only timelines outlined in Schedule A –Milestones and Deadlines and their respective sections in the Agreement and should not be interpreted as permission to alter any other aspect of the contract. To the extent that this alteration in timelines shall constitute a waiver, it shall be interpreted to apply as such only in relation to the periods noted and shall not constitute a waiver of any other aspect of the agreement or future matters.

Sincerely,



TED LOMOND  
Deputy Minister

c: Phil Shaer, Director, 80694 Newfoundland and Labrador Inc.  
Sharon Sparkes, President and CEO, Newfoundland and Labrador Liquor Corporation